SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:45PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 345 Const Calendar Day: 623 Date: 24-May-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 03-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the struts & fagade at 89 meters . .
They started at 7:00 AM.
Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the facade & struts at
89 meters . Crews had to pretension the remaining bolts , test 10% of the bolts, & close thee facades .
Dustin & Ryan had to pretension the remaining bolts on the lower flanges , & under the door steps
from the heads using the Enerpac high torque machine . Crews started on the West struts at 7:15 AM.
They were done at 8:40 AM.
After that , crews had to pretension the bolts on the South strut . They started at 8:50 AM. Crews
were done at 9:40 AM.
In addition to that , crews had to pretension the bolts under the door steps . They started at 9:45 AM.
Crews were done at 1:40 PM.
Then, Dustin, Ryan, Tony, & | had to test 10% of the bolts using the Enerpac high torque
machine . Crews started on the East struts inside the facade box at 1:45 PM. Then , South , North , &
West . Crews were done at 4:30 PM.
After that , crews had to test inside the North tower shaft . They started on the top flanges at
4:40 PM. Crews were done at 4:50 PM. 12 bolts failed . Crews had to touch them up .
Obra , Barry , Carlos , Guo , Michael , Pablo had to work on the permanent platform & facade .
Crews had to install the remaining bolts on the side plates , lower the top plates , adjust the brackets , drive
drift pins to align the holes , place the corner plates , & install the permanent bolts , work on the cross
bracing , install new rubbers seals & stainless steel washers on the top of the pins . Crews started at 7;10
AM.
Tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 345  Date: 24-May-2011 Tuesday
Ironworker INM GUOWU CHEN 800 000 000 800 ]
Ironworker INM DUSTEN CLAYBORN 800 000 000 800 ]
Ironworker INM CARLOS BUSTAMANTE 800 000 000 800 ]
Ironworker INM BARRY ROTHMAN 800 000 000 800 ]

Trge i
Jh; ddrRptbyBidltem Page 2 of 2
1=uy




